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Phase IIB –
 

Downtown Sewer Rehab
Project Status
–Bids Received On Wednesday, December 12, 2012

–Total Of 5 Bids Received ‐

 

C.C. Construction, Inc. from S. Dennis, MA Low 

 
Bidder

–C.C. Construction Bid Price ‐

 

$3,494,320.87 for the Base Bid and Alternate 

 
1 Work

–Bid Price ‐

 

Well Within the Town’s Available Budget 

–Construction Start Mid‐January 2013 – End May 2014

–Construction Shut‐downs –

 

Contractor Responsible for Issues & Repairs
• Daffodil Days – April 2012 & 2013

• May 15 to October 2, 2013

• Christmas Stroll –

 

December 2012



Phase IIB –
 

Downtown Sewer Rehab
Spring 2013 Update

–Main Street
• Sewer Complete –

 

Cobbles Replaced This Season
–Fair Street / North Water Street

• Pipe Burst Complete – Road Patched For Summer and Resurfaced In 

 
Fall

–Hussey Street / Whalers Lane
• Sewer and Water Complete ‐

 

Road Patched For Summer and 

 
Resurfaced in Fall

–Centre Street / India Street
• Sewer Complete

–Quince Street
• Water Complete –

 

Sewer Completed in Fall
–Sea Street / Gay Street

• Manhole to be Replaced



Phase IIB –
 

Downtown Sewer Rehab
Fall 2013 Work Plan

–Broad Street / Easy Street
• Sewer, Water and Stormwater

–South Street
• Sewer and Stormwater

–Academy Lane
• Sewer and Water

–Ash Lane / Ash Street / East Chestnut Street
• Sewer 



Phase IIB Site 
 Map



Phase IIB –
 

Downtown Sewer Rehab
New Items

–The Jetties
• Source of Sea Water at WWTF
• Significant Source of Inflow Identified – Old Brick Manholes
• Clay Pipe Replaced With Plastic Pipe by Pipe Bursting
• Manholes to be Replaced

–Madison Alley
• Damaged, Leaking Pipe Identified
• Pipe Burst Successful – Avoided Major Impacts

–Issues
• Existing Utilities – Unforeseen Challenges
• Field Conditions – Loss of Time and Need for Additional Resources
• Record Information of Service Ties –

 

Limited
• Clay Soils Encountered

–Budget
• Within Expectations



CWMP Update Status

Progress to Date

–Delineated Updated Map of Needs / Study Areas
• Coordinated Town‐wide Efforts

–Board of Health
• Review of Records 2004 to Present

–Hummock Pond Estuary Study
• Implementation & Schedule

–Preliminary Summer / Winter Flow Estimates
• All Study  / Needs Areas / Town Sewer District Build Out



Study Area  ‐
 

Needs Area Update Map



Town Sewer District Update
Town Sewer District (TSD)

– Utilized Town’s Sewer User Billing Records
• Delineate Parcels Within TSD Connected

• Delineate Parcels Within TSD NOT Connected

• Breakdown Future Developable Parcels

Results
– Users NOT Receiving Bills

• Lost Revenue
• Nitrogen Load Issues in Nantucket Harbor

– Town Needs to Evaluate and Correct Billing Data
• Relook at Build Out Flows / Correct MEP Nitrogen Load



Town
 

Sewer 
 District Map



Flows and Loads Update
2004 CWMP CWMP Update

Design Flows with 2nd 

 

Dwellings
Average Daily 

 

Flow

Need / Study Area Winter Summer Winter Summer

Madaket 169,516 293,007 91,850 158,800

WarrensLanding 27,497 47,562 18,500 32,000

HummockPondSouth 38,200 66,070

HummockPondNorth 56,730 97,980

Somerset 63,139 108,794 51,630 89,030

Monomoy 69,936 120,551 48,890 84,550

Shimmo 57,107 98,675 35,940 62,150

Town Sewer District Build Out 358,569 612,704

Total Flows 700,309 1,203,284



Capacity Analysis Update
Surfside Wastewater Treatment Facility

– Design & Groundwater Discharge Permit  ‐

 
3.5MGD

– On‐Going Due Diligence to Verify
• Hydraulic Capacity
• Biological Treatment Capacity

• Groundwater Disposal Bed Capacity
– Assess Need and Potential for WWTF Expansion

• CWMP Study / Needs  Areas / Existing Flows ‐

 

Final Flows and Loads

• Madaket / Warrens Landing Cross Island Alternative 



CWMP Update ‐
 

On‐Going Work
– Hummock Pond Estuary 

– Sesechacha
 

Pond

– Total Maximum Daily 

 Loads (TMDLs)

• Nantucket Harbor

• Polpis Harbor

• Madaket Harbor

• Long Pond

– Board of Health Tasks

– Stormwater

– Alternatives Analysis

– FAA Site

– Town Sewer District

– Island‐Wide Water 

 Quality Testing

– Alternatives Discussion

– Ocean Outfall





Moving Forward
CWMP Update

– Coordinate Efforts Through DPW

– Continue with MassDEP

 

Approved Scope of Work

– Coordinate Efforts With SMAST

• Sesechacha

 

Pond Study

• Hummock Pond Estuary Study

• Additional Model Run Scenarios

– Alternatives Evaluation

– Stormwater Evaluation

– Surfside WWTF Evaluation

– Energy Initiative

– Continue Public Outreach



Required Town Actions
• Town Sewer District Evaluation

– Sewer Connection Policy

– Local Regulation 69.00 ‐

 

Implement and Enforce

• Financing (Future)
– Appropriate Policies

• Fertilizer Management
– Education and Implementation

• Septic ACO Program
– Educational  and Implementation

– Needs Areas Expansion

• Stormwater Management
– Prepare Master Plan

• Public Outreach
– Consensus Building



QUESTIONS & ANSWERS

WOODARD & CURRAN
PHASE IIB / CWMP UPDATE – QUARTERLY UPDATE

April 24, 2013
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