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Projects

223970 Madaket Wastewater Treatment Facility & Collection System
Phase 1 - Preliminary Design Phase

Progress Last Month:

 Obtained FAA Survey from GSA.

 Finalized dates for PAL to conduct Historical / Archaeological analysis of Site.

 Received Natural Heritage and Endangered Species Program (NHESP) Permit and

Massachusetts Historical Commission (MHC) Permit to initiate intensive survey at FAA

site.

This Month:

 PAL in field conducting intensive survey on FAA land the week of May 20. The FAA

site botanist is overseeing all survey protocols as part of the NHESP Temporary

Permit. We anticipate a draft report by beginning of June on the results of the

Historical / Archaeological investigation

 Continue to work on Surfside Capacity Analysis

 Coordinate Surfside Capacity Analysis efforts with CWMP Update Flows and Loads

estimates

Schedule Projected completion date – December 31, 2013

Financial Phase 1 Budget - $348,630 Spent - $ 206,443

Town Action (s) Required:

 Continue to support consultants’ investigations of operations and data gathering at

Surfside WWTF
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225139 CWMP Update

Progress Last Month:

 Conducted a site walk in Nantucket Harbor Watershed area to identify areas where

some Best Management Practices (BMPS) can be recommended to attenuate the

impact of stormwater as related to the Massachusetts estuaries Program reports and

subsequent Total Maximum Daily Loads (TMDLs) issued by MassDEP..

 Continue review of I/A systems

 Met with Board of Health to review status of Septage Management Plan adopted

November 9, 2005.

 Continued working with estimated flows and loads in all delineated 2004 Needs Areas

and CWMP update Study Areas

 Worked with SAMST on the 2012 water Quality results and presentation

This Month:

 Continue with CWMP Update report writing

 Continue working with SMAST on 2103 Water Quality Monitoring Program Continue

working with SMAST on completion of Hummock Pond MEP Study-due July 1.

 Coordinate CY2014 State Revolving Fund (SRF) applications

 Reach out to MassDEP on SRF Regulations related to Zero Percent and qualifications

due to 85Percent Rule

 Work with Town to get Town Sewer District users corrections. Redefine flows and

loads based on these corrections.

 Reach out to SMAST after TSD corrections are made to understand potential nitrogen

load changes to previous models.

Schedule Projected completion date – December 2013

Financial Budget - $571,000 Spent: $ 276,183

Town Action (s) Required:

 Finalize assessment of questionable properties within the Town Sewer District that are listed as not

connected
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225140 Phase IIB Sewer and Water Main Rehabilitation Project

Progress Last Month:

 Construction in Downtown area is being suspended for the summer period

 Full time Resident Project Representative on site during the construction project.

 Jetties area manhole installation to be completed by end of May 2013. This was

additional work added to the project once it was determined that a significant amount

of seawater was entering the collection system and negatively effecting the operations

of the Surfside WWTF

This Month:

 Full time Resident Representative at site Monday through Thursday with contractor

 Attend final Phase 1 monthly project meeting with contractor, Town Departments,

utilities and other stakeholders.

 Shut down project for summer period

Schedule Projected completion date – December 2014

Financial Engineering Budget - $921,700 Spent - $454,152.90

Construction Bid - $3,494,320.87 Spent - $1,366,218.88

Town Action (s) Required:

 Conduct walk through of Phase I work with Resident Project Representative, Engineer and

Contractor to finalize Phase 1 punch list for completion by May 2013.

225839 Surfside WWTF Assessment and Upgrades

Progress Last Month:

 Completed Operation review for the DPW Director. W&C Staff spent three days at the

WWTF working with Town staff

 Submitted a Draft Operations summary memo for review and comment

 Corrosion control assessment to begin May 20th

This Month:

 Discuss potential to inspect the existing Membrane filters prior to the limit of the

warranty period in December 2013 to determine the condition. Will present cost to

DPW Director for review.
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 Discuss SCADA upgrade budget at Surfside and Siasconset WWTF

Schedule Projected completion date – December 2014

Financial Budget - $110,000 Spent - $25,138

Town Action (s) Required:

 Support Corrosion Control Sampling effort

 Continue to provide support to the Consultant for access to the WWTF and records.

Additional Services

Progress Last Month:

 Jetties Work. Contract signed. Continue coordination efforts with Town and US Army

Corps-half versus full tide jetties. Also coordination with SAMST on previous model

runs utilizing jetties restructuring.

 Fertilizer By-Law - Contract in review. Coordinate efforts with Jeff Carlson at Natural

Resources Department.

This Month:

 Jetties Work – same as above

 Fertilizer By-Law – same as above

Town Action (s) Required:

 Sign Contract for Fertilizer By-Law support.

What to look for this month:

 Construction to be completed for the first season by May 15, 2013
 More visits to Surfside WWTF for Assessment Support
 Additional site visits to FAA and Nantucket Harbor Watershed for stormwater and fertilizer

assessments.


